

To: Matt Francis[m.francis@erllc.com]
From: Way, Steven
Sent: Tue 4/7/2015 9:34:31 PM
Subject: RE: RnB Draft Workplan

That's fine.

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

From: Matt Francis [mailto:m.francis@erllc.com]
Sent: Tuesday, April 07, 2015 3:04 PM
To: Way, Steven
Subject: RE: RnB Draft Workplan

Correct, but it is a day of travel, day of work, day of travel. So 6 work days for those involved to contact and then DeNeef grout. Contact grouting occurs after the 7-day break data is received, so chances are ERRS people will be at GK, but to do a stand alone estimate I need to account for each.

From: Way, Steven [mailto:way.steven@epa.gov]
Sent: Tuesday, April 07, 2015 3:00 PM
To: Matt Francis
Subject: RE: RnB Draft Workplan

No, I forgot about the return for the contact grout. However, that would not include the same level of operation.

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

From: Matt Francis [<mailto:m.francis@erllc.com>]

Sent: Tuesday, April 07, 2015 2:56 PM

To: Way, Steven

Subject: RE: RnB Draft Workplan

Was that total including set up and restoration? Did you include coming back to contact grout and then again to DeNeef?

From: Way, Steven [<mailto:way.steven@epa.gov>]

Sent: Tuesday, April 07, 2015 2:56 PM

To: Matt Francis

Subject: RE: RnB Draft Workplan

I ball parked 35 days

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

From: Matt Francis [<mailto:m.francis@erllc.com>]

Sent: Tuesday, April 07, 2015 2:51 PM

To: Way, Steven

Subject: RE: RnB Draft Workplan

I'll assume \$500K since that is what the bond discussion centered on. With schedule for ERRS below:

Mobe/pond const/water treatment set up/access road improvement, etc – 10 days

Support mucking – 6 days

Support underground const - 24 days

Site restoration/demobe 8 days

That sound about right?

From: Way, Steven [<mailto:way.steven@epa.gov>]

Sent: Tuesday, April 07, 2015 2:47 PM

To: Matt Francis
Subject: RE: RnB Draft Workplan

Yes, I would prefer to receive your estimate with an assumption (range if preferred) for the subcontractor's pricing.

Thanks

Steven Way
Federal On-Scene Coordinator
Emergency Response Unit
US EPA - Region 8
1595 Wynkoop Street
Denver, CO 80202

Office: 303-312-6723

From: Matt Francis [<mailto:m.francis@erllc.com>]
Sent: Tuesday, April 07, 2015 2:43 PM
To: Way, Steven
Subject: RE: RnB Draft Workplan

I haven't done an estimate yet. Was waiting on bids/schedule from sub to do it. I can easily do one if you want to work off some assumptions for their costs/duration.

From: Way, Steven [<mailto:way.steven@epa.gov>]
Sent: Tuesday, April 07, 2015 2:43 PM

To: Matt Francis
Subject: RE: RnB Draft Workplan

Matt,

Did you already send me your cost estimate ?

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

From: Matt Francis [<mailto:m.francis@erllc.com>]

Sent: Wednesday, March 25, 2015 1:45 PM

To: Way, Steven

Subject: RnB Draft Workplan

Attached is a draft revised work plan as requested by the CO. Marilyn will provide this draft to Richard now, so no hurry for you to review.

Matt Francis

Environmental Restoration, LLC

303.994.6611